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October 29, 2020

The Honorable Chair and Members
of the Hawai ‘i Public Utilities Commission
Kekuanao‘a Building, First Floor
465 South King Street
Honolulu, Hawai‘i 96813

Dear Commissioners:
Subject: Docket No. 2018-0088

Instituting a Proceeding to Investigate Performance-Based Regulation
Transferring EoT Innovative Pilot Framework Into Docket No. 2018-0088

Pursuant to Commission Order No. 37373 (“Order 37373”), the Hawaiian Electric
Companies' (“Companies”) herein file the Electrification of Transporation Innovative Pilot
Framework (“Framework”) in Docket No. 2018-0088.

The Companies filed the Framework in Dkt. No. 2018-0135, pursuant to the
Commision’s June 19, 2020 correspondence in that prceeding. Subsequently, the Commission
issued Order No. 37373, on October 16, 2020, transferring the Framework into Dkt. No. 2018-
0088 and directing the Companies to file the Framework in that proceeding.

Very truly yours,

/s/ Dean K. Matsuura

Dean K. Matsuura
Director, Regulatory Rate Proceedings

Enclosure

! Hawaiian Electric Company, Inc., Maui Electric Company, Limited, and Hawai‘i Electric Light Company, Inc. are
collectively referred to as the “Hawaiian Electric Companies.”

Hawaiian Electric PO BOX 2750, HONOLULU, HI 96840-0001
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August 31, 2020

The Honorable Chair and Members of the
Hawai ‘i Public Utilities Commission

465 South King Street, First Floor

Kekuanaoa Building

Honolulu, Hawai‘i 96813

Dear Commissioners:

Subject: Docket No. 2018-0135 — Hawaiian Electric Companies
Electrification of Transportation (“EoT”) Strategic Roadmap
EoT Innovation Pilot Framework Filing

Pursuant to the Commission’s June 19, 2020 correspondence in the subject proceeding, '

attached is Hawaiian Electric’s” Electrification of Transportation Innovation Pilot Framework.
Sincerely,
/s/ Marisa Chun
for Kevin M. Katsura

Director
Regulatory Non-Rate Proceedings

Enclosure

c: Division of Consumer Advocacy, dnishina@dcca.hawaii.gov

! Commission’s June 19, 2020 letter; “The Commission requests that the Companies propose a Framework by
August 31, 2020, consistent with the guidance set forth below.”

2 Hawaiian Electric Company, Inc., Maui Electric Company, Limited, and Hawai‘i Electric Light Company, Inc.
are each doing business as “Hawaiian Electric” and have jointly registered “Hawaiian Electric” as a trade name with
the State of Hawai‘i Department of Commerce and Consumer Affairs, as evidenced by Certificate of Registration
No. 4235929, dated December 20, 2019.

Hawaiian Electric PO BOX 2750, HONOLULU, HI 96840-0001



Electrification of Transportation Innovation Pilot Framework

1. Introduction

We are embarking on the greatest transformation of the transportation sector since
President Dwight D. Eisenhower signed the National Interstate & Defense Highway Act in 1956.
This new era of mobility converges with the transformation of the electric grid, unprecedented
access to data, and rapidly commercializing new technology, like electric vehicles, batteries, and
charging infrastructure, making it possible for both systems to be cleaner, more reliable and more
accessible.! It is important to note that although the Interstate Highway System connected
communities and supported economic reconstruction after WWII, it also resulted in increased air
pollution, displaced neighborhoods, congestion and human loss. In this new era, we can
collectively create something better than before, a system that supports the environment,
economy and community. As evident in Hawaiian Electric Company, Inc.’s, Hawai‘i Electric
Light Company, Inc.’s and Maui Electric Company, Limited’s? (hereinafter collectively
“Hawaiian Electric” or “Company”) Electrification of Transportation (“EoT”) Strategic
Roadmap,’ the Company is uniquely positioned to support this change through the electrification

of transportation.

! There has been over $200 billion invested in mobility startups and $33 billion invested specifically in electric
vehicles, charging and batteries since 2010. There has been an average investment of $5.5 billion per year over the
last five years 1n electric vehicles, charging and batteries. “Start Me Up: Where Mobility Investments are Going”
McKinsey & Company. https://www.mckinsey.com/industries/automotive-and-assembly/our-insights/start-me-up-
where-mobility-investments-are-going#. Accessed August 17, 2020.

2 Hawaiian Electric Company, Inc., Maui Electric Company, Limited, and Hawai‘i Electric Light Company, Inc. are
each doing business as “Hawanan Electric” and have jointly registered “Hawanan Electric” as a trade name with the
State of Hawai‘i Department of Commerce and Consumer Affairs, as evidenced by Certificate of Registration No.
4235929, dated December 20, 2019.

3 Filed in Docket No. 2016-0168, on March 29, 2018.




In order to transition by design, and not default, there is a need for speed and adaptability.
As part of this transformation Hawaiian Electric aims to develop new programs, test
technologies, and evaluate pricing mechanisms while also working to mitigate the effects of
climate change, respond to market forces, and listen to input from its community and customers.
With ground transportation responsible for more than 50 percent of greenhouse gas emissions in
Hawai‘1, transportation electrification presents an opportunity for rapid decarbonization to
support the State’s target for negative carbon emissions by 2045.* As the grid becomes more
distributed and powered by renewable energy, there is an opportunity to align and incentivize
charging to support the needs of the grid. The COVID-19 pandemic of 2020 makes salient the
importance of the Company’s ability to respond quickly to unexpected societal, economic, and
environmental conditions. This Innovation Pilot Framework allows the Company to respond to
time-sensitive opportunities and better serve customers and communities through thoughtful
design, stakeholder feedback, iteration, and an eye toward scale. These initiatives are outlined in
Figure 1 below.
2. Regulatory Background

On March 29, 2018, the Company submitted its Electrification of Transportation
Strategic Roadmap that identified ten key initiatives it would pursue in support of the anticipated

growth of clean transportation and infrastructure in Hawai‘1.

4 In Hawai‘i’s 2016 GHG Inventory, transportation {excluding aviation) accounted for 4.85 out of 9.23 million
metric tons (MMT) of carbon dioxide equivalent. Hawai‘1i Clean Air Branch, Greenhouse Gas Emissions Dashboard,
Accessed August 14, 2020, https://dashboard hawaii gov/stat/goals/5xh{-begg/feyu-2{7k/y Sya-sTnf



Figure 1. Electrification of Transportation Strategic Roadmap Initiatives

Initiative Description

Initiative #1:

Initiative #2:

Initiative #3:

Initiative #4:

Initiative #5:

Initiative #6:

Initiative #7:

Initiative #8:

Initiative #9:

Initiative #10:

Work with partners to deliver education and outreach campaigns to drivers,
dealerships, fleet managers, and taxi and ridesharing companies or TNCs
Continue to electrify Hawaiian Electric’s own fleets as availability of
electrified vehicle technologies expands and total cost of ownership comes
down

Work with partners to find ways to lower Electric Vehicles (“EV™)
purchase costs

Investigate and develop opportunities to lower customer energy bills in
exchange for “smart” charging of vehicles and provision of grid services
Expand access to EV charging for residents residing in multi-unit
dwellings (“MUDs”), 1.e., condominiums and apartment buildings

Expand availability to workplace charging

Expand availability of public charging stations

Engage in the tourism industry

Encourage and enable electrification of smart charging of buses
Encourage and enable electrification of medium and heavy-duty vehicles
and off-road equipment as EV technologies mature and become

commercially available at reasonable cost



These initiatives establish high-level priorities for EoT but leave the implementation
details largely undefined. Having identified the high-level objectives, the Company has started
undertaking various programmatic efforts aimed to effectuate these initiatives through pilot
programs, with the intent to draw from those experiences to develop larger-scale programs as
appropriate.

In accordance with Commission Order No. 36448, issued on July 31, 2019, in Docket
No. 2018-0135, the Company submitted its Workplan, consistent with Commission guidance that
the “[c]ompanies . . . identify and evaluate opportunities to support electrification of
transportation through ‘make-ready” infrastructure as a short-term priority.” In that submittal,
the Company identified three major filings to be submitted in the 2020 timeframe that would
support the initiatives identified in the Roadmap, in the near-term. Those filings were identified
as an electric bus make-ready program; a rate design; and a make-ready program for fleets,
workplaces, multi-unit dwellings, and commercial settings, commonly referred to as the
“commercial make-ready” filing. The electric bus (“eBus’) make-ready filing was submitted on
July 10, 2020.°

On June 19, 2020, the Commission issued a letter (“Letter”) in Docket No. 2018-0135,
related to EoT pilot project initiatives. In the Letter, the Commission directed the Company,
among other things, to develop an “innovative pilot projects program framework (“Framework™)
for use in establishing new technologies, programs, and business models related to the
Company’s EoT efforts,” further stating that,® “[i]t is essential that any of the Companies’ future

EoT pilot projects align with the objectives in other Commission dockets (e.g., Distributed

3 See Application for Approval of an Electric Bus Infrastructure Make Ready Pilet, submitted in Docket No. 2020-
0098 on July 10, 2020.
5 See Letter at page 2.



Energy Resources (Docket No. 2014-0192), IGP, PBR) and State policy goals. The Commission
intends that a Framework will allow the Companies to pursue pilots within the EoT proceeding
in an expedited way and that lessons from the expedited process may inform innovative efforts in
other dockets before the Commission (for example, PBR and IGP).”

The Commission requested that the Company develop and submit a proposed Framework
by August 31, 2020, consistent with key elements drawn from Green Mountain Power’s
(“GMP?) pilot program framework. To aid in the Company’s development of a proposed
Framework, the Commission cited elements from GMP’s pilot framework model.

GMP’s approach uses a framework that establishes a non-tariffed process for pilots and
enables third parties and customers to be active partners in the deployment of innovative
solutions. To fund this framework, GMP received approval to spend up to $5 million on pilots
annually.” Under this framework, GMP must provide a 15-day advance notice to the Vermont
Department of Public Service and the Public Utilities Commission, with a copy to Efficiency
Vermont, before commencing any innovative pilot.® In addition, seven days advance notice of
changes to innovative pilots’ pricing, terms, or conditions must be filed, and a written notice of
changes must be sent to participating customers.’

Prior to receiving the Commission’s Letter on June 19, 2020, the Company filed a

proposal for an Innovation Pilot Framework in their Phase 2 Statement of Position on June 18,

7 Green Mountain Power, “Schedule G-1 — Summary of New Initiatives and Innovative Pilots,” June 2019.
https://greenmountainpower.com/wp-content/uploads/2019/06/Schedule-G-New-Initiatives-Innovative-Pilot-
Summary pdf

§ Efficiency Vermont 1s Vermont’s energy efficiency utility. The Vermont Public Service Board ordered the creation
of the energy efficiency utility in response to a request from the Department of Public Service, the state’s electric
utilities, and consumer and environmental groups.

? Green Mountain Power, “Green Mountain Power’s Petition for Approval of a Multi-Year Regulation Plan,”
Prefiled Testimony of Edmund F. Ryan, Attachment 2 — Innovative Pilots, June 2018.
https://greenmountainpower.com/wp-content/uploads/2018/06/Attachment-2-Innovative-Pilots.pdf




2020. This proposal responded to the Commission’s March 2020 guidance as part of the
performance-based regulation (“PBR™) investigation (Docket No. 2018-0088). The PBR
Innovation Pilot Framework addresses a broader scope of initiatives within the Company,
“leveraging ... prior related strategic plans, including IGP, Grid Modernization Strategy
(“GMS™), Renewable Portfolio Standards (“RPS™) resource procurements, Customer Energy
Resources (“CER”) Strategy, and the EoT Strategic Roadmap.”!? In contrast, the instant
proposed EoT Framework incorporates the Commission’s guidance from its June 19, 2020 letter,
and 1s narrowly focused on efficiently promoting innovative EoT pilot projects.

The following section summarizes the Company’s pilot Framework approach in
developing the EoT Workplan, implementation process, and pilot evaluation and reporting

followed by key element details to the Framework recommended by the Commission.
3. Overview
3.1. Framework Recommendation
At a high-level, the Company recommends a Framework that includes the following:
e Ten-year Framework term length
¢ Pilot funding not to exceed $5 million per year!!
¢ Flexibility to implement multiple pilots per year

¢ Standardized reporting periods and metrics

¢ 30-day notice filing window prior to implementation

10 Docket No. 2018-0088 HECO Phase 2 SOP p. 223.

1 As further discussed below, this funding amount was derived from eBus Make-Ready and Commercial Make-
Ready pilot scope as a starting point for the cost assumption. On a case by case basis, the Company may request
Commission approval to exceed this annual limit.



e Most likely cost recovery mechanism will be through the Renewable Energy

Infrastructure Cost Recovery Provision “REIP”

e Flexibility to utilize other cost recovery mechanisms where applicable

e Stakeholder driven engagement model to develop pilots

3.2. Strategic Alignment

The Pilot Framework draws upon the refinement of high-level priorities established in the

EoT Strategic Roadmap to identify suitable infrastructure and customer pilot programs through

the development of workplans. These workplans will be developed on a biennial basis to address

near-term objectives and needs and will serve as the foundation for pilot initiatives. Figure 2,

below illustrates the workplan development process.

Figure 2. Workplan Development Process

Near-Term
Objectives

Stakeholder

Pilot A

Pilot B

This process will ensure that there is a linkage between the Company’s EoT strategy and the

pilots that ultimately flow through the Framework.



3.3. Process
The Framework process, as shown in Figure 3 below, indicates how multiple pilots could
be managed using an illustrative schedule for workplan development, implementation, and
evaluation/reporting.

Figure 3. [llustrative Framework Pilot Process

2021 2022 2023 2024 2025
Activity a1]a2|as]as]atja2|as|a4/a1]azjas|a4at]az]as|as]a1]az]as|as
Workplan Development
:b':‘. Define/refine priorities for near-term workplan aligned to EoT Roadmap m - L
; Stakeholder outreach and solicit partners, if appropriate L - L

v Evaluate and select pilot(s) - (L8 -
Pilot 1 Selected——Pilot 2&3 Selected——Pilot 4&5 Selecte

Implementation
File 30 days advance notice of implementation L] = [ ]
E-Bus Rate (approved Q1 2019) + eBus Make-Ready (filed Q3 2020) N
New Rates (filed Q3 2020) + Commercial Make-Ready (filed Q4 2020) N
Pilot 1 - Hardware/Infrastructure (36-month duration) N
Pilot 2 - Rate (24-month duration) L&
Pilot 3 - Software (18-month duration) N

Evaluation and Reporting

Biennial updates on pilot(s) in flight and final reports A A

3.4. Workplan Development

The Workplan development will occur biennially over a six-to-nine-month period, taking
between nine and twelve months in the first year and between six and nine months in subsequent
years as the Company refines its processes. The Company will evaluate needs and opportunities
within its EoT Strategic Roadmap initiatives, assess market availability of technologies, examine
long-term customer benefits, explore impacts on key performance metrics and evaluate market
needs in the Company’s service territory to identify its highest priorities. These priorities, along
with stakeholder input, will inform a near-term workplan for the development and

implementation of pilot programs. Key stakeholders including the Commission and Consumer



Advocate will be invited to participate. Taking an iterative approach, process efficiencies will be
utilized to shorten the pilot selection process. The Company intends to be inclusive and
transparent in its stakeholder engagement processes and address the need for and deployment of
proposed pilot programs.

3.5. Implementation

Upon submitting the Workplan, the Company will file a 30-day advance notice with the

Commission before commencing each pilot project. The notice will include a narrative
explanation of the pilot project, key customer benefits (participants and non-participants where
applicable), eligibility requirements, subscriber cap (if applicable), lifecycle GHG analysis (if
applicable), an estimate of the pilot costs and forecasted revenues (if applicable), project
timeline, reporting requirements, and success criteria. Any discontinuance of a pilot or material
changes to the pricing, terms, or conditions will be filed 30 days in advance with written

notifications sent to participants following Commission review.

3.5.1. Pilot Duration Length

Due to the dynamic nature of technology trends, there may be pilot projects with varying
levels of complexity and scope. As such, the Framework allows for flexibility in the pilot
duration and project costs. For example, equipment and infrastructure solutions may require
more resources and time to support engineering planning, procurement, permitting, construction,
and commissioning. Likewise, rate design pilots could be implemented over a shorter duration
with a limited scope but could require more time when incorporated with an infrastructure
program such as the E-Bus tariff and eBus Make-Ready Pilot. In contrast, turn-key, out-of-the-
box software as a service (“SaaS™) solutions that do not require significant integration effort, or

an in-depth evaluation of information security risks can be implemented relatively quickly.



Some pilots may not incur capital costs but will flow through the Framework process illustrated

in Figure 3, above, to ensure consistency and transparency of the overall process.

3.5.2. Pilot Revenues

Revenues from the pilot that are related to electric sales will be part of the revenue
decoupling mechanism. Revenues from the pilot program that do not fall under electric sales
revenue, will be included as Other Operating Revenues. Other Operating Revenues would be
excluded from the comparison to target revenues under the decoupling mechanism. Other
Operating Revenues would be part of the calculation in comparing the achieved return on
average common equity to the authorized levels to determine the earnings sharing revenue credit
(referred to as the “Earning Sharing Mechanism™ or “ESM”") under the decoupling mechanism.

Expenses related to the pilot program would be included in determining earnings for the
ESM. Capital investments related to the pilot program would be charged to construction work in
progress and transferred to plant in service when placed in service. Consistent with other utility
assets placed in service, pilot program assets would be included in a rate base and depreciated
consistent with Company’s normal depreciation practice. Software costs under the pilot program
would be deferred, consistent with the Company’s Accounting guidance for software
development costs. The deferred costs would be amortized following the month the software is
placed in service, over twelve years (unless a different period is authorized by the Commission),
and the unamortized costs would be included in rate base. If applicable, the Company proposes

to include in the notice filing any request to defer costs and approval to defer any software costs.

3.6. Evaluation and Reporting
The Company will file updates on the status of the pilots on a regular basis.

Implementing a single report will provide a snapshot of all pilots in flight and increase efficiency

10



through a congistent format. It will also provide opportunities to evaluate lessons learned and
identify areas for improvement. This may also include final reporting on completed pilots. As
shown in Figure 3, no annual report will be issued in 2021 as new pilot(s) are being established.
4. Innovation Pilot Framework Elements
The following outlines the Framework elements to be included in the advanced
notification of EoT pilots.!?
4.1. Project Summary
The project summary identifies expected outcomes of the pilot project (¢.g., added or
improved services), including methods for measuring success and risk. It includes the following
components:
4.1.1. How the outcomes of the pilot project are aligned with State energy goals and
Commission orders, including, but not limited to:
e Docket No. 2019-0323; Distributed Energy Resources (“DER™)
¢ Docket No. 2018-0088, Performance Based Regulation (“PBR™)
e Docket No. 2018-0165, Integrated Grid Planning (“IGP™)
e The State’s energy efficiency efforts
4.1.2. Areas of potential overlap with other existing project(s)/program(s)
4.1.3. Ifthere is overlap, how it will be addressed by the pilot project

4.1.4. Metrics for tracking the success of the pilot project that will be periodically used

to evaluate progress throughout the course of the pilot

12 The Commission’s Letter identified elements [-VII from the GMP framework and also encouraged the Company
to take a creative approach in designing its framework. The GMP framework’s elements inform the elements set
forth in this proposal.

11



4.2. Eligibility Requirements
Pilot projects should:
4.2.1. Involve products or services beyond the sale of basic electric service, including
innovative rate designs that support the priorities in the EoT Strategic Roadmap.
4.2.2. Support transformative customer-facing electric transportation projects and utility

facing pilots that support or improve the customer experience in the EoT space.

4.2.3. Require an initial upfront investment by the Company; partners may fund other
parts of project execution to improve net benefits to non-participants. The Company will
evaluate ways to mitigate costs by co-developing or engaging in strategic partnerships, where

applicable.

4.2.4. Target a neutral or net positive benefit to non-participating customers through
considerations such as new sources of revenue, cost savings over a defined time period, or other
metrics such as a reduction in greenhouse gasses and contributions to state policy goals via the

reduction in imported fossil fuels.!?

4.2.5. Provide the Commission, Consumer Advocate, and key stakeholders reasonable
access to data. Such data may include aggregated, anonymized customer data required to assess
key performance metrics such as the number of customers in a given geographic location,

average installation costs, kWh consumed.

13 Tt 13 paramount to select pilot programs that benefit all customers, including those not participating. In addition to
customer benefits, it can also provide new sources of revenue for the Company to potentially offset pilot program
costs, provide customer cost savings over a defined time period, contribute to reduction in greenhouse gasses, and
state policy goals via the reduction in imported fossil fuels. Due to higher startup costs and the inability to amortize
capital over the actual life of the product it is difficult for pilots to achieve positive net revenue beneflits over its
short program duration. However, when benefit analyses include longer program cycles, and/or externalities (e.g.
avoided grid upgrade costs in future yvears, GHG emissions reductions, improved economics at higher customer
participation, etc.) then pilot projects can and should show a neutral or positive net customer benefits. The
Company will include GHG emission reductions as a key performance metric where appropriate.

12



4.2.6. Incorporate participant customer surveys or measurement and verification

evaluation to measure progress against program success criteria and metrics.

4.3. Cost Analysis: Framework Budget and Recovery Mechanism

The Company agrees with the Commission’s suggestion that a stable funding source is
necessary to support the development of innovative pilot projects. Given the department-specific
nature of the EoT Innovation Framework directive, the Company drew upon existing proposed
pilots in the EoT Workplan to determine the scope and approach to the anticipated pilot costs.

The Company proposes an annual pilot budget not to exceed $5 million per year, for an
initial period of 10 years.!* In establishing this projected amount, the Company evaluated the
estimated pilot costs of the eBus Make-Ready Infrastructure Pilot filing of $4.3 million and
assumed a similar pilot budget for the upcoming Commercial Make-Ready Pilot application. '
Assuming there are multiple pilots in flight during a given time period, project costs will be
spread over multiple years with other pilots running concurrently at different stages of
implementation.

As mentioned in the Pilot Framework summary, the revenue recovery mechanism will
depend on the characteristics of the pilot. While REIP will be the likely recovery mechanism,
other mechanisms such as the Major Projects Interim Recovery (MPIR) adjustment mechanism

and the Revenue Adjustment Mechanism (RAM) cap will be considered where applicable. '

14 The Company is open to discussing escalation of the funding cap over time, as appropriate.

13 See eBus Make-Ready Infrastructure Pilot, at 17-18.

16 The Company believes that the REIP will apply to most projects when considering the likely scope and size of the
pilots. While it 1s possible that some pilots may exceed the $2.5 million per-company threshold for General Order
No. 7 application, it is more likely that individual pilots will remain below $2.5 million per company.

13



4.4. Key Performance Metrics
To ensure a comprehensive approach, the Framework includes key performance metrics
(KPM) that are consistent across all projects, called Global KPMs. Each pilot project will also
have a set of clearly defined objectives and KPMs unique to their design. Global KPMs will
include:
4.4.1. Customer Satisfaction
The Company will issue surveys to pilot participants that will include, but are not limited
to, the following:
¢ Overall customer satisfaction and experience
e Customer enrollment (i.e. ease of program enrollment)
¢ Meeting desired outcomes of the pilot
¢ Customer recommendation of program
4.4.2. Demand and Energy Impact (if applicable)
e Analysis of avoided on-peak demand!’
e  Analysis of kWh consumption
4.4.3. Progress Toward the State’s 100% Clean Energy Goal
The Company contends that the establishment of a standardized approach to ongoing
greenhouse gas reporting would enable greater evaluation and establishment of customer benefits

beyond economic measures, but also eliminate confusion or differing metrics from stakeholders.

17 3MP, along with most other utilities on the continent, have the benefit of using secondary market data to estimate
and monetize the costs for anticipated load shifting at any given time. In order to do the same type of analysis, the
Company would need to generate a full production simulation prior to each potential pilot, which could add
significant cost to the pilot program. Therefore, the Company recommends utilizing data collected from each pilot to
establish reference scenarios and calculate benefits duning pilots. Any programmatic filing to expand upon a pilot,
or a future pilot with similar characteristics, would draw from this analysis. The modeling results post-pilot would
be more accurate given the real-world data inputs received.

14



This approach would enable a more efficient methodology and open doors to a more nuanced
discussion of customer benefits as a whole.
4.5. Schedule
Each pilot project will include an implementation schedule that includes the project’s
anticipated duration and key milestones. Key milestones will include the project launch as well
as the timing of the final report.
4.6. Reporting Requirements
To improve transparency and stakeholder engagement, the Company will file a report on
the status of all pilot projects in flight on a biennial basis (“Pilot Update™). The Pilot Update will
include updates on the following:
4.6.1. Implementation schedules and progress relative to the pilot’s objectives
and KPMs
4.6.2. Impact on underserved communities
4.6.3. Pilot costs and revenues (if applicable)

¢ Cost analysis per subscriber and benefits including benefits to non-subscribing

customers
¢ Financial information regarding costs and revenues of the pilot
¢ Description of the pilot and customer benefit (participant and non-participant)
4.6.4. Communicate material changes to the pilot program such as: '8
¢ Pilot program pricing

e Terms or conditions

18 Changes to the pilot will be summarized and submitted in a 30-day advance notification to the Commission as
appropriate.

15



¢ FEligibility requirements
¢ Changes to the implementation schedule
¢ Pilot program cancellations and reasons behind the cancellations
4.6.5. Final Report
The Company anticipates including final pilot reports in the Pilot Update, which will be
established in the pilot project’s schedule upon Commission approval. The final report may
include the utility’s marketing efforts and expenses incurred, methods for analyzing impacts,
cost-effectiveness, and customer retention. In addition, it will include challenges and lessons
learned, process improvements, a determination of the success of the pilot, and any future

permanent implementation plans based on an evaluation against the metrics established.
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